

SYNTHETIC amended and corrected management position

Identity

Internal contract management snapshot	SYNTHETIC amended and corrected management position
Issued	2026-09-08T07:35:19.046704+00:00
Contract	SYNTHETIC planning contract
Project ID	119daca9-be3d-43bc-92a8-9fe90e95f445
Contract ID	fed59a17-4e87-4dca-9204-2d2cc0f8420e
As of	2026-09-08
Source cutoff	2026-09-08T07:35:18.909+00:00
Original approved baseline	563edebd-6b1e-47b8-a401-f3556661a15b
Current approved baseline	2c70ec62-cbf7-408f-8a47-ab43f1e2408f
Baseline hash	8edf2557b2e12e24961b2d19f6af06ba5629c694ee07342ebe9ce1aab924194f
Snapshot ID	10743383-1fb0-42c4-8f85-5530840f8c54
Snapshot hash	7c7fea8f27a73573e4673a72c90b45fe900504573f23705df8572ed8ffac85e
Currency	USD
Coverage evidence	SYNTHETIC engineering assignment only. Original and amended baselines retained; August opening excludes all September detail. Approved labor, nonbillable rework, CSV expense, partial payment, credit and commitment reconcile. Remaining estimates include future commitments once. No real authority or external accounting acceptance.
Coverage attestation	Complete source coverage attested by issuer
Meaning	Internal management. No accounting replacement, funder reimbursement, legal authority, accepted progress or forecast finish date is established.

Contract totals

Work	incurred	commitments	payments	credits	hours
Contract	249.50	100.00	75.00	10.00	4.80

Tasks

Work	incurred	commitments	payments	credits	hours
Draft analysis	181.50	0.00	75.00	10.00	3.32
Review	68.00	100.00	0.00	0.00	1.48

Staff

Work	incurred	commitments	payments	credits	hours
SYNTHETIC planner	185.50	0.00	0.00	0.00	3.20
No staff attribution	40.00	100.00	75.00	10.00	1.00
SYNTHETIC analyst	24.00	0.00	0.00	0.00	0.60

Deliverables

Work	incurred	commitments	payments	credits	hours
SYNTHETIC planning report	249.50	100.00	75.00	10.00	4.80

Budget and billing

Measure	Amount
Approved fee	1200.00
Approved internal cost	600.00
Gross billed before retention	200.00
Invoice retention	20.00
Gross fee remaining after credits	1010.00
Remaining cost estimate	400.00
Actual plus remaining	649.50
Unknown historical hours	0

Baseline history

Version: 1

State: approved

Identity: 563edebd-6b1e-47b8-a401-f3556661a15b

Scope: Synthetic planning report, draft analysis and review. Engineering acceptance only.

Fee: 1000.00

Cost: 500.00

Hours: 10.00

Approval evidence: SYNTHETIC test owner records approval of original agreement for engineering acceptance only. No real contractual authority.

Source documents: 4d9374f4-f233-49fe-b76f-33d6ea4c373d

Hash: 40d3ad854646989f9e287d3d63af8433899f521fbfc569ed4ac607a60709f6f9

Version: 2

State: approved

Identity: 2c70ec62-cbf7-408f-8a47-ab43f1e2408f

Scope: Synthetic scope amendment adds follow-up review. Test approval only, no real authority.

Fee: 1200.00

Cost: 600.00

Hours: 12.00

Approval evidence: SYNTHETIC amendment approval: fee increases to USD 1,200 gross before retention, internal budget to USD 600 and hours to 12. Review task gains USD 200 fee, USD 100 cost and 2 hours. Engineering test only; no real contractual authority.

Source documents: 4d9374f4-f233-49fe-b76f-33d6ea4c373d

Hash: 8edf2557b2e12e24961b2d19f6af06ba5629c694ee07342ebe9ce1aab924194f

Remaining work

Task: Draft analysis

Agreed deadline: 2026-10-01

Estimate date: 2026-09-08

Remaining hours: 4.80

Remaining cost: 240.00

Estimate basis: Synthetic amendment review: remaining draft scope requires 4.80 hours at documented internal assumptions. Incurred opening, time and expense are excluded.

Independent progress: 25

Progress note: Synthetic report sections independently assessed, awaiting review. Expenditure is not progress or a finish date.

Task: Review

Agreed deadline: 2026-10-08

Estimate date: 2026-09-08

Remaining hours: 3.20

Remaining cost: 160.00

Estimate basis: Synthetic remaining review estimate includes the 100.00 future commitment; commitments are disclosed separately and must not be added again.

Independent progress: 25

Progress note: Synthetic report sections independently assessed, awaiting review. Expenditure is not progress or a finish date.

Source history

Source: SYNTH-TIME-001

Version: 1

Recorded: 2026-09-08T06:45:29.01443+00:00

Date: 2026-09-01

Category: labor

Status: draft

Amount: Unassessed

Hours: 2.00

Reference: SYNTHETIC time ledger row 001

Correction:

Physical source: 6604b73a-5168-43b2-b7af-0fd051ede41f

OWP version: Unassessed

Source: SYNTH-TIME-001

Version: 2

Recorded: 2026-09-08T06:46:07.16141+00:00

Date: 2026-09-01

Category: labor

Status: approved

Amount: 100.00

Hours: 2.00

Reference: SYNTHETIC time ledger row 001

Correction: SYNTHETIC time approved at the retained effective cost rate.

Physical source: 6604b73a-5168-43b2-b7af-0fd051ede41f

OWP version: Unassessed

Source: SYNTH-REWORK-001

Version: 1

Recorded: 2026-09-08T06:59:05.802136+00:00

Date: 2026-09-03

Category: labor

Status: approved

Amount: 50.00

Hours: 1.00

Reference: SYNTHETIC time ledger nonbillable rework

Correction:

Physical source: 2bc73cf6-9cf6-4c77-b322-8dcc1b590616

OWP version: Unassessed

Source: SYNTH-EXP-001

Version: 1

Recorded: 2026-09-08T07:01:58.589536+00:00

Date: 2026-09-04

Category: expense

Status: draft

Amount: 25.50

Hours: Unassessed

Reference: SYNTHETIC-expenses.csv; sha256:f59cce2e0baca534d7ec720614e7a9fecc34ccd8ecc61b4317b82327c5c29be2; CSV row 1; SYNTHETIC expense intake, no actual spending.

Correction:

Physical source: 614d277d-a586-4761-94f0-43593a803028

OWP version: Unassessed

Source: SYNTH-EXP-001

Version: 2

Recorded: 2026-09-08T07:02:40.265101+00:00

Date: 2026-09-04

Category: expense

Status: approved

Amount: 25.50

Hours: Unassessed

Reference: SYNTHETIC-expenses.csv; sha256:f59cce2e0baca534d7ec720614e7a9fecc34ccd8ecc61b4317b82327c5c29be2; CSV row 1; SYNTHETIC expense intake, no actual spending.

Correction: SYNTHETIC receipt checked and allocated to draft analysis.

Physical source: 614d277d-a586-4761-94f0-43593a803028

OWP version: Unassessed

Source: SYNTH-TIME-001

Version: 3

Recorded: 2026-09-08T07:05:35.944489+00:00

Date: 2026-09-01

Category: labor

Status: approved

Amount: 110.00

Hours: 2.20

Reference: SYNTHETIC time ledger row 001

Correction: SYNTHETIC payroll correction adds 0.20 hours. Original issued invoice and snapshot remain retained; no new billing event implied.

Physical source: 6604b73a-5168-43b2-b7af-0fd051ede41f

OWP version: Unassessed

Source: SYNTH-PAY-001

Version: 1

Recorded: 2026-09-08T07:14:46.228357+00:00

Date: 2026-09-08

Category: payment

Status: approved

Amount: 75.00

Hours: Unassessed

Reference: SYNTHETIC bank receipt, engineering only; 75.00 partial payment against SYNTH-INV-001.

Correction:

Physical source: Unassessed

OWP version: Unassessed

Source: SYNTH-CREDIT-001

Version: 1

Recorded: 2026-09-08T07:19:51.547763+00:00

Date: 2026-09-08

Category: credit

Status: approved

Amount: 10.00

Hours: Unassessed

Reference: SYNTHETIC documented credit memo 10.00 against SYNTH-INV-001; does not reverse incurred work.

Correction:

Physical source: Unassessed

OWP version: Unassessed

Source: SYNTH-MEMBER-001

Version: 1

Recorded: 2026-09-08T07:27:16.317129+00:00

Date: 2026-09-07

Category: labor

Status: draft

Amount: Unassessed

Hours: 0.50

Reference: SYNTHETIC analyst timesheet, engineering acceptance only.

Correction:

Physical source: a6402ece-f1d8-48f0-b6d8-a4a4af0c1add

OWP version: Unassessed

Source: SYNTH-MEMBER-001

Version: 2

Recorded: 2026-09-08T07:29:05.812842+00:00

Date: 2026-09-07

Category: labor

Status: draft

Amount: Unassessed

Hours: 0.60

Reference: SYNTHETIC analyst timesheet, engineering acceptance only.

Correction: Synthetic draft typo correction, 36 minutes.

Physical source: a6402ece-f1d8-48f0-b6d8-a4a4af0c1add

OWP version: Unassessed

Source: SYNTH-MEMBER-001

Version: 3

Recorded: 2026-09-08T07:30:00.483469+00:00

Date: 2026-09-07

Category: labor

Status: approved

Amount: 24.00

Hours: 0.60

Reference: SYNTHETIC analyst timesheet; approved private payroll amount 24.00 for 0.60 hours, engineering only.

Correction: Owner review of synthetic analyst payroll evidence.

Physical source: a6402ece-f1d8-48f0-b6d8-a4a4af0c1add

OWP version: Unassessed

Source: SYNTH-OPENING-001

Version: 1

Recorded: 2026-09-08T07:33:32.111552+00:00

Date: 2026-08-31

Category: opening

Status: approved

Amount: 40.00

Hours: 1.00

Reference: SYNTHETIC predecessor ledger closing balance, August 2026, cost 40.00 and one historical hour.

Correction:

Physical source: Unassessed

OWP version: Unassessed

Source: SYNTH-COMMITMENT-001

Version: 1

Recorded: 2026-09-08T07:34:07.351967+00:00

Date: 2026-09-08

Category: commitment

Status: approved

Amount: 100.00

Hours: Unassessed

Reference: SYNTHETIC purchase commitment 100.00 for future review support. No incurred cost or payment.

Correction:

Physical source: Unassessed

OWP version: Unassessed

Allocations

Source: SYNTH-TIME-001

Version: 1

Task: d8e0035d-6052-4289-9b74-38fd7ce53719

Deliverable: 56d649b1-9cc8-4797-b993-b6fee2bcba71

Share (basis points): 6000

Amount: Unassessed

Hours: 1.20

Source: SYNTH-TIME-001

Version: 1

Task: bdb33246-09da-42b1-b13d-0e9553d90f2c

Deliverable: 56d649b1-9cc8-4797-b993-b6fee2bcba71

Share (basis points): 4000

Amount: Unassessed

Hours: 0.80

Source: SYNTH-TIME-001

Version: 2

Task: d8e0035d-6052-4289-9b74-38fd7ce53719

Deliverable: 56d649b1-9cc8-4797-b993-b6fee2bcba71

Share (basis points): 6000

Amount: 60.00

Hours: 1.20

Source: SYNTH-TIME-001

Version: 2

Task: bdb33246-09da-42b1-b13d-0e9553d90f2c

Deliverable: 56d649b1-9cc8-4797-b993-b6fee2bcba71

Share (basis points): 4000

Amount: 40.00

Hours: 0.80

Source: SYNTH-REWORK-001

Version: 1

Task: d8e0035d-6052-4289-9b74-38fd7ce53719

Deliverable: 56d649b1-9cc8-4797-b993-b6fee2bcba71

Share (basis points): 10000

Amount: 50.00

Hours: 1.00

Source: SYNTH-EXP-001

Version: 1

Task: d8e0035d-6052-4289-9b74-38fd7ce53719

Deliverable: 56d649b1-9cc8-4797-b993-b6fee2bcba71

Share (basis points): 10000

Amount: 25.50

Hours: Unassessed

Source: SYNTH-EXP-001

Version: 2

Task: d8e0035d-6052-4289-9b74-38fd7ce53719

Deliverable: 56d649b1-9cc8-4797-b993-b6fee2bcba71

Share (basis points): 10000

Amount: 25.50

Hours: Unassessed

Source: SYNTH-TIME-001

Version: 3

Task: d8e0035d-6052-4289-9b74-38fd7ce53719

Deliverable: 56d649b1-9cc8-4797-b993-b6fee2bcba71

Share (basis points): 6000

Amount: 66.00

Hours: 1.32

Source: SYNTH-TIME-001

Version: 3

Task: bdb33246-09da-42b1-b13d-0e9553d90f2c

Deliverable: 56d649b1-9cc8-4797-b993-b6fee2bcba71

Share (basis points): 4000

Amount: 44.00

Hours: 0.88

Source: SYNTH-PAY-001

Version: 1

Task: d8e0035d-6052-4289-9b74-38fd7ce53719

Deliverable: 56d649b1-9cc8-4797-b993-b6fee2bcba71

Share (basis points): 10000

Amount: 75.00

Hours: Unassessed

Source: SYNTH-CREDIT-001

Version: 1

Task: d8e0035d-6052-4289-9b74-38fd7ce53719

Deliverable: 56d649b1-9cc8-4797-b993-b6fee2bcba71

Share (basis points): 10000

Amount: 10.00

Hours: Unassessed

Source: SYNTH-MEMBER-001

Version: 1

Task: bdb33246-09da-42b1-b13d-0e9553d90f2c

Deliverable: 56d649b1-9cc8-4797-b993-b6fee2bcba71

Share (basis points): 10000

Amount: Unassessed

Hours: 0.50

Source: SYNTH-MEMBER-001

Version: 2

Task: bdb33246-09da-42b1-b13d-0e9553d90f2c

Deliverable: 56d649b1-9cc8-4797-b993-b6fee2bcba71

Share (basis points): 10000

Amount: Unassessed

Hours: 0.60

Source: SYNTH-MEMBER-001

Version: 3

Task: bdb33246-09da-42b1-b13d-0e9553d90f2c

Deliverable: 56d649b1-9cc8-4797-b993-b6fee2bcba71

Share (basis points): 10000

Amount: 24.00

Hours: 0.60

Source: SYNTH-OPENING-001

Version: 1

Task: d8e0035d-6052-4289-9b74-38fd7ce53719

Deliverable: 56d649b1-9cc8-4797-b993-b6fee2bcba71

Share (basis points): 10000

Amount: 40.00

Hours: 1.00

Source: SYNTH-COMMITMENT-001

Version: 1

Task: bdb33246-09da-42b1-b13d-0e9553d90f2c

Deliverable: 56d649b1-9cc8-4797-b993-b6fee2bcba71

Share (basis points): 10000

Amount: 100.00

Hours: Unassessed

Unresolved

Record	State	Known amount	Known hours
--------	-------	--------------	-------------

Approved task budgets

Task	Fee	Internal cost	Hours	Agreed deadline	Scope
Draft analysis	600.00	300.00	6.00	2026-10-01	Draft synthetic report. Task budget is staff effort only.
Review	600.00	300.00	6.00	2026-10-08	Review synthetic report. Staff effort only.

Approved staff budgets

Task	Staff	Hours	Internal cost
Draft analysis	SYNTHETIC planner	6.00	300.00
Review	SYNTHETIC planner	6.00	300.00

Billing source allocations

Invoice: d34600dd-aff8-43a4-943d-414e91a1ed5c

Source entry: e7468ac6-c01e-4128-a4ad-593560ae3655

Valuation version: 1a655228-37d0-45d9-b2d2-f4cbcc99ae41

Billing rate: ecd513ee-ffef-43d9-b6dc-b61420723006

Task: d8e0035d-6052-4289-9b74-38fd7ce53719

Deliverable: 56d649b1-9cc8-4797-b993-b6fee2bcba71

Gross fee: 120.00

Hours: 1.20

Invoice: d34600dd-aff8-43a4-943d-414e91a1ed5c

Source entry: e7468ac6-c01e-4128-a4ad-593560ae3655

Valuation version: 1a655228-37d0-45d9-b2d2-f4cbcc99ae41

Billing rate: ecd513ee-ffef-43d9-b6dc-b61420723006

Task: bdb33246-09da-42b1-b13d-0e9553d90f2c

Deliverable: 56d649b1-9cc8-4797-b993-b6fee2bcba71

Gross fee: 80.00

Hours: 0.80

Valuation evidence

Source: SYNTH-TIME-001

Version: 1

Basis: unvalued

Cost rate: Unassessed

Opening coverage: to

Opening basis:

Overlap reconciliation:

Shared source state: Retained valuation

Source: SYNTH-TIME-001

Version: 2

Basis: cost_rate

Cost rate: 3b0dd867-6420-4058-90f1-31b491fde76d

Opening coverage: to

Opening basis:

Overlap reconciliation:

Shared source state: Retained valuation

Source: SYNTH-REWORK-001

Version: 1

Basis: cost_rate

Cost rate: 3b0dd867-6420-4058-90f1-31b491fde76d

Opening coverage: to

Opening basis:

Overlap reconciliation:

Shared source state: Retained valuation

Source: SYNTH-EXP-001

Version: 1

Basis: recorded

Cost rate: Unassessed

Opening coverage: to

Opening basis:

Overlap reconciliation:

Shared source state: Retained valuation

Source: SYNTH-EXP-001

Version: 2

Basis: recorded

Cost rate: Unassessed

Opening coverage: to

Opening basis:

Overlap reconciliation:

Shared source state: Retained valuation

Source: SYNTH-TIME-001

Version: 3

Basis: cost_rate

Cost rate: 3b0dd867-6420-4058-90f1-31b491fde76d

Opening coverage: to

Opening basis:

Overlap reconciliation:

Shared source state: Retained valuation

Source: SYNTH-PAY-001

Version: 1

Basis: recorded

Cost rate: 3b0dd867-6420-4058-90f1-31b491fde76d

Opening coverage: to

Opening basis:

Overlap reconciliation:

Shared source state: Retained valuation

Source: SYNTH-CREDIT-001

Version: 1

Basis: recorded

Cost rate: Unassessed

Opening coverage: to

Opening basis:

Overlap reconciliation:

Shared source state: Retained valuation

Source: SYNTH-MEMBER-001

Version: 1

Basis: unvalued

Cost rate: Unassessed

Opening coverage: to

Opening basis:

Overlap reconciliation:

Shared source state: Retained valuation

Source: SYNTH-MEMBER-001

Version: 2

Basis: unvalued

Cost rate: Unassessed

Opening coverage: to

Opening basis:

Overlap reconciliation:

Shared source state: Retained valuation

Source: SYNTH-MEMBER-001

Version: 3

Basis: recorded

Cost rate: Unassessed

Opening coverage: to

Opening basis:

Overlap reconciliation:

Shared source state: Retained valuation

Source: SYNTH-OPENING-001

Version: 1

Basis: recorded

Cost rate: Unassessed

Opening coverage: 2026-08-01 to 2026-08-31

Opening basis: Documented synthetic incurred internal cost through August 31. Excludes all September time and spending; no payment or billing is inferred.

Overlap reconciliation:

Shared source state: Retained valuation

Source: SYNTH-COMMITMENT-001

Version: 1

Basis: recorded

Cost rate: Unassessed

Opening coverage: to

Opening basis:

Overlap reconciliation:

Shared source state: Retained valuation

Rates

Staff: SYNTHETIC planner

Basis: cost

Effective start: 2026-01-01

Effective end: 2026-12-31

Rate: 50.00

Source: SYNTHETIC approved internal payroll cost schedule, engineering only.

Identity: 3b0dd867-6420-4058-90f1-31b491fde76d

Staff: SYNTHETIC planner

Basis: billing

Effective start: 2026-01-01

Effective end: 2026-12-31

Rate: 100.00

Source: SYNTHETIC agreement billing schedule, USD 100 per hour.

Identity: ecd513ee-ffef-43d9-b6dc-b61420723006

Agreement evidence

Baseline	Document	Title	SHA-256	Retained file	Bytes
563edebd-6b1e-47b8-a401-f3556661a15b	4d9374f4-f233-49fe-b76f-33d6ea4c373d	SYNTHETIC contract agreement, engineering only	8dbe0a8bc83dded42ffade46605165439a5a3787f10375ecb99c09aaab78c18c	storage://kb-documents/0ccb6da6-c9e4-42f3-9a5f-833e8835ebdf/4d9374f4-f233-49fe-b76f-33d6ea4c373d/SYNTHETIC-agreement.txt	454

Baseline	Document	Title	SHA-256	Retained file	Bytes
2c70ec62-cbf7-408f-8a47-ab43f1e2408f	4d9374f4-f233-49fe-b76f-33d6ea4c373d	SYNTHETIC contract agreement, engineering only	8dbe0a8bc83dded42ffade46605165439a5a3787f10375ecb99c09aaab78c18c	storage://kb-documents/0ccb6da6-c9e4-42f3-9a5f-833e8835ebdf/4d9374f4-f233-49fe-b76f-33d6ea4c373d/SYNTHETIC-agreement.txt	454

Staff budget coverage

Task	Cost not allocated to staff	Hours not allocated to staff	Unknown staff costs	Unknown staff hours	Meaning
Draft analysis	0.00	0.00	0	0	Difference from known staff allocations. May include direct expenses; consult the retained task scope.
Review	0.00	0.00	0	0	Difference from known staff allocations. May include direct expenses; consult the retained task scope.