

Synthetic production August report

Internal management report · version 2 · USD

Identity

Internal management report	Synthetic production August report
Version	2
Issued	2026-09-08T04:09:55.068299+00:00
Period start	2026-08-01
Period end	2026-08-31
Source cutoff	2026-09-08T04:09:53.719+00:00
Known-hours completeness	All included labor and opening entries have explicit hours.
Currency	USD
Baseline revision	1
Baseline ID	082eb364-b7e6-4fd3-8bd1-bdfa0c6648dd
Baseline SHA256	59b6784d86ce75b2a322f8580fead38e56ba31ab3796cd78915790d63621811d
Report ID	a8c7aea0-d64e-4ced-82f7-21b6dce3313c
Snapshot SHA256	97f5caf9088b47955d9892dacf167cfa8a8543b595cc2de630aaa71707d6af11
Corrects report	9f080aa3-f46f-4b84-8de3-7b5b8c57aa3c
Preparation sources	No attached preparation sources
Review note	Estimate confirmed, repeat source review
Issue note	Issue corrected synthetic internal management report
Scope	Internal management only. No funder reimbursement, payroll replacement, spending authority, accepted work or forecast finish date is established.
Amounts	Incurred costs, commitments, billed amounts and payments are separate. Opening balances enter cumulative totals only. Unrecorded source costs are unknown; totals cover the retained source register.

Total period

Work / source	Incurred	Commitments	Billed	Payments	Known hours
Total	130.56	10.01	20.02	15.03	4.51

Elements period

Work / source	Incurred	Commitments	Billed	Payments	Known hours
100 Administration of the Overall Work Program (synthetic exercise)	130.56	10.01	20.02	15.03	4.51

Tasks period

Work / source	Incurred	Commitments	Billed	Payments	Known hours
100 / Element-level work, task unallocated	0.00	6.68	13.35	10.03	0.00
100 / Prepare quarterly progress report (synthetic task)	130.56	3.33	6.67	5.00	4.51

Staff period

Work / source	Incurred	Commitments	Billed	Payments	Known hours
No staff attribution	17.13	10.01	20.02	15.03	0.00
Synthetic planner	113.43	0.00	0.00	0.00	4.51

Sources period

Work / source	Incurred	Commitments	Billed	Payments	Known hours
synthetic-opening-july	0.00	0.00	0.00	0.00	0.00
synthetic-payment-001	0.00	0.00	0.00	15.03	0.00

Work / source	Incurred	Commitments	Billed	Payments	Known hours
synthetic-billed-001	0.00	0.00	20.02	0.00	0.00
synthetic-time-002	62.88	0.00	0.00	0.00	2.50
synthetic-commitment-001	0.00	10.01	0.00	0.00	0.00
synthetic-expense-001	17.13	0.00	0.00	0.00	0.00
synthetic-time-003	50.55	0.00	0.00	0.00	2.01

Total cumulative

Work / source	Incurred	Commitments	Billed	Payments	Known hours
Total	230.56	10.01	20.02	15.03	8.51

Elements cumulative

Work / source	Incurred	Commitments	Billed	Payments	Known hours
100 Administration of the Overall Work Program (synthetic exercise)	230.56	10.01	20.02	15.03	8.51

Tasks cumulative

Work / source	Incurred	Commitments	Billed	Payments	Known hours
100 / Element-level work, task unallocated	66.67	6.68	13.35	10.03	2.67
100 / Prepare quarterly progress report (synthetic task)	163.89	3.33	6.67	5.00	5.84

Staff cumulative

Work / source	Incurred	Commitments	Billed	Payments	Known hours
No staff attribution	117.13	10.01	20.02	15.03	4.00
Synthetic planner	113.43	0.00	0.00	0.00	4.51

Sources cumulative

Work / source	Incurred	Commitments	Billed	Payments	Known hours
synthetic-opening-july	100.00	0.00	0.00	0.00	4.00
synthetic-payment-001	0.00	0.00	0.00	15.03	0.00
synthetic-billed-001	0.00	0.00	20.02	0.00	0.00
synthetic-time-002	62.88	0.00	0.00	0.00	2.50
synthetic-commitment-001	0.00	10.01	0.00	0.00	0.00
synthetic-expense-001	17.13	0.00	0.00	0.00	0.00
synthetic-time-003	50.55	0.00	0.00	0.00	2.01

Budget position

Element	Adopted budget	Incurred	Budget remaining	Remaining estimate	Actual plus remaining
100 Administration of the Overall Work Program (synthetic exercise)	1000.00	230.56	769.44	75.45	306.01

Progress

Element / task: 100 Administration of the Overall Work Program (synthetic exercise)
As of: 2026-08-31
Completed products: Synthetic draft quarterly report
Outstanding work: Internal review and revisions
Issues: No issue asserted outside this synthetic demonstration
Remaining hours: 3.00
Remaining cost: 75.45
Estimate basis: Synthetic estimate of three remaining hours at approved test cost rate

Source records

Source key: synthetic-opening-july
Date: 2026-07-31
Kind / status: opening / approved
Amount: 100.00
Hours: 4.00
Valuation: recorded
Source reference: Synthetic commitment source, unrelated to incurred cost
Description: Synthetic commitment
Opening coverage: 2026-07-01 to 2026-07-31: Synthetic July opening ledger, no historical daily entries manufactured
Reconciliation:
Linked billing / cash reference:

Source key: synthetic-payment-001
Date: 2026-08-10
Kind / status: payment / approved
Amount: 15.03
Hours: Unresolved
Valuation: recorded
Source reference: Synthetic commitment source, unrelated to incurred cost
Description: Synthetic commitment
Opening coverage: Not applicable
Reconciliation:
Linked billing / cash reference: Synthetic reference to the same incurred source; no additional cost

Source key: synthetic-billed-001
Date: 2026-08-10
Kind / status: billed / approved
Amount: 20.02
Hours: Unresolved
Valuation: recorded
Source reference: Synthetic commitment source, unrelated to incurred cost
Description: Synthetic commitment
Opening coverage: Not applicable
Reconciliation:
Linked billing / cash reference: Synthetic reference to the same incurred source; no additional cost

Source key: synthetic-time-002
Date: 2026-08-10
Kind / status: labor / approved
Amount: 62.88
Hours: 2.50
Valuation: cost_rate: 25.15/hour; 2026-07-01–2027-06-30; Synthetic approved hourly labor cost; not a payroll claim; rate e827c230-a6cf-460a-bf9d-d46eee9aa3ca
Source reference: Synthetic time card 001; engineering demonstration only
Description: Prepare synthetic period report
Opening coverage: Not applicable
Reconciliation:
Linked billing / cash reference:

Source key: synthetic-commitment-001
Date: 2026-08-10
Kind / status: commitment / approved
Amount: 10.01
Hours: Unresolved
Valuation: recorded
Source reference: Synthetic commitment source, unrelated to incurred cost
Description: Synthetic commitment
Opening coverage: Not applicable
Reconciliation:
Linked billing / cash reference:

Source key: synthetic-time-001
Date: 2026-08-10
Kind / status: labor / excluded
Amount: Unresolved
Hours: 2.00
Valuation: unvalued
Source reference: Synthetic time card 001; engineering demonstration only
Description: Prepare synthetic period report
Opening coverage: Not applicable
Reconciliation:
Linked billing / cash reference:

Source key: synthetic-expense-001
Date: 2026-08-15
Kind / status: expense / approved
Amount: 17.13
Hours: Unresolved
Valuation: recorded
Source reference: synthetic-expenses.csv; sha256:75bff509cf250376fb859cc99f50978f9db246fa5bb8fbc40f83a4a4861cc2d; CSV data row 1; CSV retained reference
Description: Synthetic supplies, internal report
Opening coverage: Not applicable
Reconciliation:
Linked billing / cash reference:

Source key: synthetic-time-003
Date: 2026-08-20
Kind / status: labor / approved
Amount: 50.55
Hours: 2.01
Valuation: cost_rate: 25.15/hour; 2026-07-01–2027-06-30; Synthetic approved hourly labor cost; not a payroll claim; rate e827c230-a6cf-460a-bf9d-d46eee9aa3ca
Source reference: Synthetic time card 003; engineering demonstration only
Description: Prepare synthetic period report
Opening coverage: Not applicable
Reconciliation:
Linked billing / cash reference:

Unresolved and excluded

Source	Status	Reason
synthetic-time-001	excluded	Prior browser interruption probe ended before its assertion. Excluded from the next synthetic exercise; original source remains retained.

Correction history

Source: synthetic-time-001
Version: 1
Recorded: 2026-09-08T03:02:24.479872+00:00
Status: draft
Amount: Unresolved
Hours: 2.00
Valuation: unvalued
Reason: Original record

Source: synthetic-time-001
Version: 2
Recorded: 2026-09-08T03:04:18.265949+00:00
Status: excluded
Amount: Unresolved
Hours: 2.00
Valuation: unvalued
Reason: Prior browser interruption probe ended before its assertion. Excluded from the next synthetic exercise; original source remains retained.

Source: synthetic-time-002
Version: 1
Recorded: 2026-09-08T03:04:25.65364+00:00
Status: draft
Amount: Unresolved
Hours: 2.00
Valuation: unvalued
Reason: Original record

Source: synthetic-time-002
Version: 2
Recorded: 2026-09-08T03:04:34.969967+00:00
Status: approved
Amount: 50.30
Hours: 2.00
Valuation: cost_rate
Reason: Synthetic time checked and valued at approved cost rate

Source: synthetic-time-002
Version: 3
Recorded: 2026-09-08T03:16:17.190997+00:00
Status: approved
Amount: 62.88
Hours: 2.50
Valuation: cost_rate
Reason: Synthetic correction: retained source confirms 2.50 hours; original report remains unchanged

Source: synthetic-expense-001
Version: 1
Recorded: 2026-09-08T03:16:19.338581+00:00
Status: approved
Amount: 17.13
Hours: Unresolved
Valuation: recorded
Reason: Original record

Source: synthetic-commitment-001
Version: 1
Recorded: 2026-09-08T03:16:19.593087+00:00
Status: approved
Amount: 10.01
Hours: Unresolved
Valuation: recorded
Reason: Original record

Source: synthetic-billed-001
Version: 1
Recorded: 2026-09-08T03:16:19.704996+00:00
Status: approved
Amount: 20.02
Hours: Unresolved
Valuation: recorded
Reason: Original record

Source: synthetic-payment-001
Version: 1
Recorded: 2026-09-08T03:16:19.904846+00:00
Status: approved
Amount: 15.03
Hours: Unresolved
Valuation: recorded
Reason: Original record

Source: synthetic-opening-july
Version: 1
Recorded: 2026-09-08T03:16:20.004936+00:00
Status: approved
Amount: 100.00
Hours: 4.00
Valuation: recorded
Reason: Original record

Source: synthetic-time-003
Version: 1
Recorded: 2026-09-08T04:09:17.478246+00:00
Status: draft
Amount: Unresolved
Hours: 2.00
Valuation: unvalued
Reason: Original record

Source: synthetic-time-003
Version: 2
Recorded: 2026-09-08T04:09:24.754499+00:00
Status: approved
Amount: 50.30
Hours: 2.00
Valuation: cost_rate
Reason: Synthetic time checked and valued at approved cost rate

Source: synthetic-time-003
Version: 3
Recorded: 2026-09-08T04:09:53.245211+00:00
Status: approved
Amount: 50.55
Hours: 2.01
Valuation: cost_rate
Reason: Synthetic correction from checked time card: 2.01 hours; preserve issued original
